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Summary of Program Activities: 
 
§ Training restructured and VDC coverage reduced   
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§ Training materials developed 
§ Drafting of directives/procedures 
§ Steering Committee 
§ Donor Coordination Group 
 
Training restructured and VDC coverage reduced   
The Institute of Governance and Development (IGD), the Foundation, and consultants Ed and 
Therese Miller completed planning for Master Trainers’ (MT) training in April, including a 
review of candidate profiles, class size and layouts, and schedules. Two issues emerged 
during the planning as critical to the success of mediator training: 
 
§ Concerned that too many layers of trainers would deplete the quality of training, the 

Foundation and IGD agreed to eliminate the originally planned pool of district trainers. 
Instead, they decided that MTs would assume direct responsibility for training community 
mediators. This change required enlarging the pool of MTs through a second round of 
MT training. By the end of the two rounds of training, 62 MTs will be available to 
conduct community-level training in the 11 project districts. More than half of the MTs 
will be district-based, with others in backstopping roles in Kathmandu and regional 
locations. 

 
§ Given logistical and timing constraints without a pool of district-level trainers, the target 

VDCs were reduced from 20 percent to 10 percent per district. This geographic coverage 
was deemed logistically manageable, and sufficiently large to demonstrate the viability of 
mediation. A total of 62 VDCs and 12 municipalities will now be included in the 11 
target districts.  
 

Training of Master Trainers 
Following restructuring of training as described above, IGD conducted the first round of MT 
training in Dhulikhel during April 28 - May 16, with consultants Ed and Therese Miller 
leading the course. Each partner NGO provided up to five candidates for training. The 
remainder were from key institutions such as the Local Development Training Academy and 
the Nepal Bar Association. The three-week course resulted in the preparation of three Nepali 
core trainers and 35 MTs. 
 
Of the 35 trainees, 20 were men and 15 women; 18 law and 17 social science graduates; and 
19 Brahmin/Chhetris, 13 minority castes/ethnicities, and three Newars. In addition to 
instruction on interest-based problem solving, training skills, and mediation skills, candidates 
were provided opportunities to practice those skills using case studies and simulated 
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situations. It is interesting to note that candidates with legal background were evaluated as 
having the steepest learning curve in applying their newly acquired mediation skills, while 
those from other professions performed better.  
 
USAID Senior Democracy and Governance Advisor Ronald Glass, Asia Foundation 
representatives, and partner NGO representatives, attended the graduation ceremony on May 
16. Certificates of completion were presented to the MTs, with the understanding that they 
would be certified only after being evaluated on their field performance in the coming 
months. 
 
The second round of MT training for 27 candidates is scheduled for June 2-12, with earlier-
trained core trainers and assistant trainers leading the course. Given the experience of the first 
round of MT training, candidates for the second round will be carefully selected to round out 
the professional, sociocultural, caste/ethnicity, and gender balance of the final pool of trained 
MTs.   
 
Training materials developed 
First and second drafts of training materials developed by IGD for the training of MTs and 
community mediators were further refined during and after MT training with Foundation 
technical support. By mid-June, these will be ready for use in district-level training. The final 
package of materials will now have three components, rather than two as planned earlier: 1) 
mediator’s training workbook, 2) mediator’s manual, and 3) trainer’s guide with glossary. 
 
Drafting of directives/procedures 
IGD completed its drafting of legal materials that amend, clarify, and detail existing rules and 
regulations and simplify operational-level directives/procedures. An English version of these 
materials will be shared in June with a Foundation-convened consortium of donors and 
partners involved or interested in alternate dispute resolution. The Foundation obtained 
copies of all legal materials worked on by other agencies, circulated copies to NGOs and 
donors, and ensured the consideration of these materials in finalizing IGD’s draft. The draft 
will be revised as necessary through engagement with the government and in coordination 
with donors and other organizations involved with this issue, after which IGD will begin 
advocacy to enact an agreed set of rules and regulations. 
  
Steering Committee 
The project steering committee constituted and chaired by the Foundation has held three 
additional meetings. As the time to commence district-level activities nears (tentatively June 
15), these meetings have increasingly focused on three topics:  
 
§ completion of MT training and assignment of MTs;  
 
§ mediators’ training in the districts, including discussion of unit costs for training and 

administration per VDC/District/Municipality and NGO coordination costs, selection of 
VDCs and mediators, and liaison with VDC/District/Municipality officials; and 

 
§ orientation on mediation for VDC/District/Municipality officials, including timing, 

selection criteria, and providers. 
 
Costs for MT training and district-level orientation to VDC/District/Municipality officials 
will be supported through Foundation grants to IGD. Costs for district-level training of 
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mediators will be negotiated and supported through separate Foundation subgrant agreements 
with the five partner NGOs. This process will be completed with the signing of letters of 
agreement in early June. 
 
Future Activities: 
 
Meeting of Donor Coordination Group 
The Foundation will host meetings for the Donor Coordination Group in June and July to: 1) 
discuss findings of DFID’s assessment of its mediation program, and 2) present and discuss 
IGD’s final draft of the legal materials that amend, clarify, and detail existing rules and 
regulations and simplify operational-level directives/ procedures. Copies of the final draft 
will be circulated prior to the meeting.   
 
Training of mediators 
Following the signing of subgrant agreements with the Foundation, partner NGOs will begin 
training of mediators in mid-June, with each training cycle involving a six-day workshop for 
18 candidates per VDC/Municipality. A total of 1,387 mediators will be trained by October. 
The training will be coordinated at the district level by each of the partner NGOs, who will 
typically have a team of one lead trainer, two assisting trainers, and one coordinating trainer. 
The district assignments for partner NGOs are as follows: 
 
§ Center for Legal Research and Resource Development (CeLRRd): Banke, Chitwan, and 

Nawalparasi (17 VDCs, 2 Municipalities); 
 
§ Forum for Protection of Public Interest (ProPublic): Dhanusha and Sarlahi (20 VDCs, 2 

Municipalities); 
 
§ Institute for Governance and Development (IGD): Dhading, Mustang, and Tanahu (12 

VDCs, 4 Municipalities); 
 
§ Rural Women's Unity and Development Center (RUWDUC): Dadeldhura (4 VDCs, 1 

Municipalities); and 
 
§ Service to Underprivileged Section of Society (SUSS): Dhankuta and Kaski (9 VDCs, 3 

Municipalities). 
 
In addition to participation in selection and training of MTs, selection and training of 
mediators in assigned districts, and backstopping of actual mediation in assigned districts, 
partner NGOs will closely coordinate with and assist IGD in initiating contact, and selecting 
and providing orientation on mediation to VDC and Municipality officials. 
 
Orientation of VDC/District/Municipality officials 
IGD will be responsible for orientation on mediation for local government officials in all 
project districts. This will keep the district-level implementation focused on training for 
mediation, which is distinct from orientation for public officials. District partners, however, 
will closely coordinate with IGD in working with VDC/District/ Municipality officials.  
 
The orientation will be conducted in concert with, but separately from, mediator training in 
each district. This will ensure that local government officials have the opportunity to observe 
relevant components of mediation training, such as role plays, as part of their orientation. 
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Approximately 25 VDC/District/Municipality officials will attend each three-day orientation 
workshop. Three such workshops will result in a total of 75 officials orientated on mediation. 
 
Challenges: 
 
Engaging local government in the absence of local elected bodies 
As with other local-level projects, the dissolution of local elected bodies since last year poses 
special challenges for engaging local government in the training of mediators, and in 
conducting the actual mediation process. Of immediate concern is the training of mediators 
and orientation of VDC/District/Municipality officials due to commence in mid-June. To help 
ensure effectiveness, the Foundation and IGD will closely coordinate with central and local 
offices of the Ministry of Local Development, the Association of DDCs in Nepal, the 
Municipality Association of Nepal, and the National Association of VDCs. 
 
Of future concern is the actual conduct of mediation in the project districts, following training 
of mediators. This is planned to begin in early November, immediately after the Dasain and 
Tihar holidays. The status of local government, the frequent turnover of Chief District 
Officers and Local Development Officers, and uncertainty concerning the Maoist insurgency 
are all potential constraints.  
 
 


